COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 23/ 2015

ESTI MATE SUMVARY 16: 01: 51
CONTI D: C19782 ESTI MATE NO 0008 PROG SPEC YR 2005
PCN: 19782- BI D COFRS REPORTI NG CATEGCRY: 0 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 281.0 DAYS TIME ALLOW 6/12/2015 FI XED COMPLETI ON DATI
|-25 N CORRI DOR MGT PROJECT PERCENT TIME:  106. 84 ORI G TIME ALLON 3/30/2015 FI XED COMPLETI ON DAT!
PROQJECT NO | TS0253- 235
|-25 N CORRI DOR MGT PROJECT
NAVE OF ROAD:
PROQJECT COUNTI ES: LARI MER
CONTRACTOR:
W L. CONTRACTCRS, | NC PAY PERI OD ENDI NG 06/ 30/ 2015 DATE TI ME STARTED 09/23/2014
5920 LAMAR STREET DATE LET 08/ 14/ 2014 DATE WORK BEGAN
DATE AWARDED 08/ 28/ 2014 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 18/ 2014 DATE ACCEPTED
ARVADA CO 80003 303-422-7985 DATE NOTI CE TO PROCEED 09/ 23/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 4, 043,577.00 PARTICl PATING $ 1, 200. 00 $ 0.00
AVARD PRQJIECT AMT: $  3,748,365.50 NON-PARTI Cl PATI NG 2,659, 872. 86 507, 589. 20
PERCENT COVPLETE: 65. 81% TOTAL EARNI NGS 2,661, 072. 86 507, 589. 20
FUNDS AVAI LABLE: $ 1,382,504.14 STOCKPI LED MATER ALS 474, 567. 33 - 209, 280. 73
GROSS EARNI NGS 3,135, 640. 19 298, 308. 47
TOTAL CLAI VB $ 0.00 RETAI NAGE - 56, 225. 48 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,079, 414. 71 298, 308. 47
LI QU DATED DANMAGES 0.00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 3,079, 414. 71 298, 308. 47
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 298, 308. 47

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 19782-BI D ESTI MATE RUN 07/ 23/ 2015
PRQJECT: 1 TS0253- 235 ESTI MATE NO 0008 16: 01: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 0200 ROADWAY
0005 203-01597 *Pot hol i ng 300. 000 117. 500
HOUR 0. 000 0. 00
130. 00000 117. 500 15, 275. 00
0010 203-01622 Sweepi ng (Wth Pickup Broon 30. 000 2.000
HOUR 0. 000 0. 00
65. 00000 2.000 130. 00
0015 208- 00005 *Er osi on Log 2, 000. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0020 208- 00035 *Aggregat e Bag 400. 000 125. 000
LF 0. 000 0. 00
8. 00000 125. 000 1, 000. 00
0025 208- 00045 Concrete Washout Structure 5. 000 5. 000
EACH 0. 000 0. 00
75. 00000 5. 000 375. 00
0030 208-00103 Renoval and Di sposal of Sedinent (Labor) 50. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0035 208- 00205 Er osi on Control Supervisor 70. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0040 212-00006 *Seedi ng (Native) 2.500 0. 000
ACRE 2.200 2,200. 00
1, 000. 00000 2.200 2,200. 00
0045 212-00032 *Soi | Condi tioning 2.500 0. 000
ACRE 2.200 6, 479. 00
2, 945. 00000 2.200 6, 479. 00
0050 213-00012 *Spray-on Mul ch Bl anket 2.500 0. 000
ACRE 2.200 5,183. 20
2, 356. 00000 2.200 5,183. 20
0055 213-00061 *Mul ch Tacki fier 500. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00



CONTI D C19782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 19782- BI D ESTI MATE RUN 07/ 23/ 2015
PRQJECT: 1 TS0253- 235 ESTI MATE NO 0008 16: 01: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0060 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 400. 000 0. 000
SY 400. 000 50, 000. 00
125. 00000 400. 000 50, 000. 00
0065 503-00036 Drilled Caisson (36 Inch) 85. 000 75. 000
LF 0. 000 0. 00
205. 00000 75. 000 15, 375. 00
0070 604- 39050 Manhol e (Traffic Management System) 1. 000 1. 000
EACH 0. 000 0.00
3, 640. 00000 1. 000 3, 640. 00
0075 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 550. 000 550. 000
LF 0. 000 0. 00
40. 00000 550. 000 22,000. 00
0080 606- 01340 *End Anchorage Type 3D 3. 000 2.000
EACH 0. 000 0.00
895. 00000 2.000 1, 790. 00
0085 606- 02005 *End Anchorage (Fl ared) 4.000 4.000
EACH 0. 000 0.00
2,138. 00000 4.000 8, 552. 00
0090 607-11580 Fence (Tenporary) 300. 000 300. 000
LF 0. 000 0. 00
8. 00000 300. 000 2,400. 00
0095 612-00001 Del i neator (Type I) 3. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0100 612-00003 Del i neator (Type I11) 9. 000 0. 000
EACH 0. 000 0. 00
56. 00000 0. 000 0. 00
0105 612- 00260 Location Marker (Fiber Optic)(Domne) 55. 000 35. 000
EACH 20. 000 670. 00
33. 50000 55. 000 1, 842.50
0110 613-00206 *2 Inch BElectrical Conduit (Bored) 19, 421. 000 19, 421. 000
LF 0. 000 0. 00
12. 00000 19, 421. 000 233, 052. 00



CONTI D C19782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19782-BI D ESTI MATE RUN 07/ 23/ 2015
PRQIECT: 1 TS0253- 235 ESTI MATE NO 0008 16: 01: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0115 613-01200 2 Inch Eectrical Conduit (Plastic) 26, 475. 000 24, 755. 000
LF 80. 000 400. 00
5. 00000 24, 835. 000 124, 175. 00
0120 613-07040 Pul | Box (30"x48"x24") 57. 000 57. 000
EACH 0. 000 0. 00
1, 300. 00000 57. 000 74,100. 00
0125 613-32400 Li ght Standard Steel (40 Foot) 27. 000 27.000
EACH 0. 000 0.00
1, 450. 00000 27. 000 39, 150. 00
0125 MATERI AL ALLOWANCE Li ght Standard 0. 000
EACH 0. 000 0. 00
1, 072. 22000 0. 000 0. 00
0130 613-40010 Li ght Standard Foundation 24.000 24.000
EACH 0. 000 0. 00
645. 00000 24. 000 15, 480. 00
0135 613-80130 Service Meter Cabinet 26. 000 26. 000
EACH 0. 000 0. 00
3, 145. 00000 26. 000 81, 770. 00
0135 MATERI AL ALLOMANCE 19 El ectrical Service Meter 0. 000
Cabi net s/ Pedest al s
EACH 0. 000 0. 00
1, 204. 67000 0. 000 0. 00
0140 614-10116 Dynani ¢ Message Sign Controller 17. 000 3. 000
EACH 4.000 55, 248. 00
13, 812. 00000 7.000 96, 684. 00
0140 MATERI AL ALLOMANCE Control | er Cabi net 14. 000
EACH -4.000 - 43, 340. 00
10, 835. 00000 10. 000 108, 350. 00
0145 614- 72830 Communi cat i ons Cabi net 1. 000 1. 000
EACH 0. 000 0.00
11, 535. 00000 1. 000 11, 535. 00
0145 MATERI AL ALLOMANCE Control | er Cabi net 0. 000
EACH 0. 000 0. 00
8, 210. 00000 0. 000 0. 00



CONTI D C19782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19782-BI D ESTI MATE RUN 07/ 23/ 2015
PRQJECT: | TS0253- 235 ESTI MATE NO 0008 16: 01: 51
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 ROADWAY

0150 614-72832 Cormmuni cati ons Cabi net (Type 2) 26. 000 26. 000
EACH 0. 000 0. 00
10, 206. 00000 26. 000 265, 356. 00
0150 MATERI AL ALLOMNCE Control | er Cabi net 0. 000
EACH 0. 000 0. 00
7,210. 00000 0. 000 0. 00
0155 614-72887 M crowave Vehicle Radar Detector 4. 000 0. 000
EACH 3. 000 28, 620. 00
9, 540. 00000 3. 000 28, 620. 00
0160 614-80010 Travel Time Indicator 8. 000 0. 000
EACH 6. 000 51, 270. 00
8, 545. 00000 6. 000 51, 270. 00
0160 MATERI AL ALLOMNCE Reader, Cable, Antenna 8. 000
EACH -6.000 -39, 120. 00
6, 520. 00000 2. 000 13, 040. 00
0165 614-86105 *Tel emetry (Field) 204. 000 0. 000
EACH 0. 000 0. 00
955. 00000 0. 000 0. 00
0165 MATERI AL ALLOMANCE No Test Required 204. 000
EACH 0. 000 0. 00
254. 04000 204. 000 51, 824. 16
0170 614-86741 Weat her Monitoring System 2.000 0. 000
EACH 2. 000 126, 670. 00
63, 335. 00000 2. 000 126, 670. 00
0175 614- 86752 Fol d- Over Tower (ITS) 2. 000 2.000
EACH 0. 000 0.00
13, 515. 00000 2. 000 27, 030. 00
0180 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 38, 250. 000 19, 206. 000
LF 0. 000 0. 00
6. 00000 19, 206. 000 115, 236. 00
0185 614-87300 *Traf fi c Managenent System Buil di ng 2.000 1. 600
EACH 0. 000 0.00
419, 739. 00000 1. 600 671, 582. 40



CONTI D C19782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 19782- BI D ESTI MATE RUN 07/ 23/ 2015
PRQJECT: 1 TS0253- 235 ESTI MATE NO 0008 16: 01: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0190 614-87310 *Traf fic Management System Buil di ng Equi pnent 2.000 0. 000
LS 1. 000 84, 295. 00
84, 295. 00000 1. 000 84, 295. 00
0190 MATERI AL ALLOMANCE Traf fi c Equi prent 2.000
EACH -1. 000 -54,373.53
54, 373. 53000 1. 000 54,373.53
0195 614-87320 Closed Crcuit Television 41. 000 0. 000
EACH 28. 000 85, 232. 00
3, 044. 00000 28. 000 85, 232. 00
0195 MATERI AL ALLOMANCE Carer a, Pol e Mount 41. 000
EACH -28.000 -72,447.20
2,587.40000 13. 000 33, 636. 20
0200 614-87340 Test and Support Equi pnent 1. 000 0. 500
LS 0. 000 0. 00
149, 765. 00000 0. 500 74, 882.50
0200 MATERI AL ALLOMANCE Traf fic Equi prent 0. 500
EACH 0. 000 0. 00
51, 253. 90000 0. 500 25, 626. 95
0205 614-87364 Closed Crcuit Television Pole with Lowering Device (50 5. 000 5. 000
Feet
EACH 0. 000 0. 00
16, 316. 00000 5. 000 81, 580. 00
0210 614-87502 *Fi ber Optic Cable (S Mde) (168 S) 3, 750. 000 1, 886. 000
LF 0. 000 0. 00
2. 00000 1, 886. 000 3,772.00
0215 614-87690 *Et hernet Switch 51. 000 0. 000
EACH 0. 000 0. 00
5, 035. 00000 0. 000 0. 00
0215 MATERI AL ALLOMANCE Traf fi c Equi prent 51. 000
EACH 0. 000 0. 00
3, 680. 71549 51. 000 187, 716. 49
0220 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
104, 853. 00000 1. 000 104, 853. 00



CONTI D C19782 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19782-BI D ESTI MATE RUN 07/ 23/ 2015
PRQJECT: 1 TS0253- 235 ESTI MATE NO 0008 16: 01: 51
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 0200 ROADWAY
0225 630- 00000 *Fl aggi ng 300. 000 198. 500
HOUR 0. 000 0. 00
25. 00000 198. 500 4,962. 50
0230 630- 00007 *Traffic Control Inspection 25. 000 5. 000
DAY 0. 000 0. 00
89. 00000 5. 000 445. 00
0235 630-00012 *Traffic Control Managenent 157. 000 141. 000
DAY 16. 000 10, 432. 00
652. 00000 157. 000 102, 364. 00
0240 630-80342 *Construction Traffic Sign (Panel Size B) 48. 000 17.000
EACH 0. 000 0. 00
60. 00000 17. 000 1, 020. 00
0245 630- 80343 *Construction Traffic Sign (Panel Size O 20. 000 3. 000
EACH 0. 000 0. 00
24.00000 3. 000 72.00
0250 630-80353 *Vertical Panel (Wth Light) (Flashing) 50. 000 10. 500
EACH 0. 000 0. 00
12. 00000 10. 500 126. 00
0255 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 185. 00000 0. 500 592. 50
0260 630- 80359 *Portabl e Message Sign Panel 20. 000 3. 000
DAY 0. 000 0. 00
60. 00000 3. 000 180. 00
0265 630-80360 *Dr um Channel i zi ng Devi ce 50. 000 17.500
EACH 0. 000 0. 00
12. 00000 17. 500 210. 00
0270 630- 80380 *Traffic Cone 300. 000 100. 000
EACH 0. 000 0. 00
1. 50000 100. 000 150. 00
0275 630- 85041 *Mobi | e Attenuator 90. 000 38. 000
DAY 5. 000 890. 00
178. 00000 43. 000 7,654.00



CONTI D C19782 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 19782-BI D ESTI MATE RUN 07/ 23/ 2015
PRQIECT: 1 TS0253- 235 ESTI MATE NO 0008 16: 01: 51
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 0200 ROADWAY
0280 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70021 F/ A On- The-Job Trai nee 1, 280. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70082 F/ A Furnish & Install El ectrical Service 80, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70130 F/ A Repair 10, 000. 000 9, 530. 260
FA 0. 000 0. 00
1. 00000 9, 530. 260 9, 530. 26
0310 700-70230 F/ A Communi cati on Lines 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 900-00014 Added Item (Lunp Sum/ Splice FO Cable (96 Strand) 0. 000 0. 000
LS 0. 000 0. 00
7, 190. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 4,042,377.00 % 298, 308.47 $ 3,134, 440. 19
CAT NOO400 0400 CE BID | TEMS
0320 620-00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
600. 00000 2. 000 1, 200. 00
CAT 0400 CURRENT AMT $ 1,200.00 $ 0.00 % 1, 200. 00

PRQJIECT TOTAL CURRENT AMI $ 4,043,577.00 $

298,308.47 $ 3,135, 640.19



